
 
 

 
 
 
 
 
 
 
 
 
  
 
 
 
 

 
 
 
 
 
 

 

 

     

 
  
 
 

  

  

     
   

        
 

  
   

       
   

         
       

    

 
 

 
 

 
 

 
 

  
 
 

         
               

                  
                         

            
              

  
 

 

  
 

   
 

   
    

      
 

     
  

  

 

 
 

 
 

 

DOS PUEBLOS  TO GAVIOTA CAPM  
Santa Barbara County  –  Route 101  –  Post Mile R30.1/46.4  

 

DESCRIPTION CONSTRUCTION 

PURPOSE & NEED 
The purpose of this project is to preserve and extend the life of the 
existing pavement, rehabilitate existing lighting to maintain nighttime 
visibility, and replace sign panels to improve visibility to meet current 
Federal Highway Association (FHWA) Standards. There is need for the 
project because the pavement is currently exhibiting deterioration, 
which left untreated will continue and result in higher maintenance costs 
in the future. Current sign panels are in poor condition and do not meet 
FHWA reflectivity standards, and the replacement of lighting is 
recommended because the current fixtures are at the end of their 
service life. Additionally, slope stabilization is needed because of the 
replacement of guardrail to meet MASH Standards. 

Fund Source: 
SHOPP Pavement 
Preservation 

Current Construction Capital 
Cost Estimate: 
$36.1 Million 

Current Right of Way Capital 
Estimate: 
$100,000 

Approve Project Initiation Document June 2023 
Circulate Draft Environ. Document January 2025 
Approve Project Report and Environ. Document June 2025 
100 % Design Completion November 2026 
Begin Construction June 2027 
End Construction November 2027 

BEGIN PROJECT 
PM R30.1 

PROJECT MAP 

END PROJECT 
PM 46.4 

The Dos Pueblos to Gaviota Capital Preventative Maintenance (CAPM) 
project is located on Highway 101 from the Dos Pueblo Creek 
Undercrossing to just south of the Gaviota Tunnel. The project will include 
the preservation of 65.3 lane miles of Class 2 pavement using CAPM 
strategies, lighting rehabilitation, replacement of sign panels, and 
upgrading of guardrail to Manual for Assessing Safety Hardware (MASH) 
Standards. It will also excavate the outside of the shoulder in 2 possible 
locations in Dos Pueblos to stabilize the soil in those areas. 

CURRENT SCHEDULE 

PROJECT MANAGER 
David Emerson 

david.emerson@dot.ca.gov 

(805) 748-1315 
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The Dos Pueblos to Gaviota Capital Preventative Maintenance (CAPM) project is located on Highway 101 from the Dos Pueblo Creek Undercrossing to just south of the Gaviota Tunnel. The project will include the preservation of 65.3 lane miles of Class 2 pavement using CAPM strategies, lighting rehabilitation, replacement of sign panels, and upgrading of guardrail to Manual for Assessing Safety Hardware (MASH) Standards. It will also excavate the outside of the shoulder in 2 possible locations in Dos Pueblos to stabilize the soil in those areas.

PURPOSE & NEED

The purpose of this project is to preserve and extend the life of the existing pavement, rehabilitate existing lighting to maintain nighttime visibility, and replace sign panels to improve visibility to meet current Federal Highway Association (FHWA) Standards. There is need for the project because the pavement is currently exhibiting deterioration, which left untreated will continue and result in higher maintenance costs in the future. Current sign panels are in poor condition and do not meet FHWA reflectivity standards, and the replacement of lighting is recommended because the current fixtures are at the end of their service life. Additionally, slope stabilization is needed because of the replacement of guardrail to meet MASH Standards. 

Fund Source:

SHOPP Pavement Preservation



Current Construction Capital Cost Estimate:

$36.1 Million



Current Right of Way Capital Estimate:

$100,000

CONSTRUCTION

DESCRIPTION



PROJECT MANAGER



    David Emerson



david.emerson@dot.ca.gov



(805) 748-1315





	

CURRENT SCHEDULE
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